

Meeting Minutes

Meeting 1

20/03/2026

Attendees: Akhilesh, Brandon, Kasper, Ptusar, Shezang

Agenda: Prepare for week 5 checkpoint. Select project. Outline project scope.

Discussion points:

Project selected was workout planner. Scope including calorie tracker (AI implemented) (DataBase), workout planner, workout tracker (DB), weight/workout goals (AI).

Action items:

Everyone: Prepare individually for week 5 checkpoint and get access to git. Do independent research and clearly define project. Understand project requirements.

Meeting 2

27/03/2026

Attendees: Akhilesh, Brandon, Kasper, Mimi, Ptusar, Shezang

Agenda: Prepare for week 7 checkpoint. Discuss findings in week 5.

Discussion points:

Project management tool selected: Jira – each member connected to team Jira. Plan week 5–7 Sprint.

Action Items:

By week 6 Friday: Each member creates mock-up Workout planner page + Calorie tracker page.

Week 6 Weekend: Select good features from mockups.

Week 7: Create medium-fidelity UI design for every page.

By week 4: Each member make 4 user stories.

Meeting 3

10/04/2026

Attendees: Akhilesh, Brandon, Kasper, Ptusar, Shezang

Agenda: Prepare for week 7 checkpoint. Discuss week 6 work.

Discussion points:

Select final user stories from draft user stories.

Prepare for medium fidelity models by checkpoint 7.

Action Items:

Someone completes the writeup for the selected user stories and correlates the information provided in the draft stories. Individual members complete their low fidelity models by the recommended date and later complete their medium fidelity models by the checkpoint. Members track their work completed for the checkpoint progress review.

Meeting 4

17/04/2026

Attendees: Akhilesh, Brandon, Kasper, Mimi, Ptusar, Shezang

Agenda: Week 7 checkpoint review; lock UI direction; transition from design to implementation.

Discussion points:

Low and medium fidelity UI designs were uploaded by Akhilesh, Brandon, and Shezang. The team reviewed all submissions, comparing layout approaches and identifying preferred patterns for each screen. Mimi pushed updated user stories and meeting minutes to the repository. The team agreed on a JavaFX + MVC + SQLite technology stack. Pages confirmed for development were: Login/Signup, Profile, Workout, and Diet/Calorie Tracker. The group discussed initial feature ownership and how the MVC pattern would be applied consistently across all pages.

Action Items:

- Scaffold the base JavaFX project with MVC layout and a shared navigation bar.
- Prototype the calorie-tracker UI and controller, and begin test-driven development.
- Prepare the workout page implementation plan and database schema.
- Produce 4 draft user stories each, ahead of MoSCoW prioritisation and story-point sizing by week 7.

Meeting 5

20/04/2026

Attendees: Akhilesh, Brandon, Kasper, Mimi, Ptusar, Shezang

Agenda: Kick off implementation sprint; allocate features.

Discussion points:

The base application code was pushed to the repository, establishing the MVC folder structure and project layout. The MVC layout and folder structure were confirmed and agreed upon by the team. Feature ownership was allocated across the team: Auth, Models, and DB layer; Workout list and DB; Calorie tracker and Diet logic; Profile page; Testing and Profile fields; and Profile activity summary with signup polish. The team discussed the Fibonacci story point scale and agreed on how to structure the shared MoSCoW backlog for the upcoming checkpoint.

Action Items:

- Deliver the basic calorie-tracker UI and controller.
- Begin work on the Workout list, custom workouts, and Workout database.
- Implement User, Exercise, and WorkoutRoutine models with SHA-256 password hashing.
- Prepare JUnit 5 test scaffolding for upcoming data access objects.
- Convert the 4 draft user stories each into the shared MoSCoW backlog with provisional Fibonacci story points by week 7.

Meeting 6

21/04/2026

Attendees: Akhilesh, Brandon, Kasper, Mimi, Ptusar, Shezang

Agenda: Mid-week sync on calorie tracker and data models.

Discussion points:

The basic calorie-tracker UI and controller were pushed to the repository. Macro totals for protein, carbs, and fats were also added. The team discussed the nutrition data shape and how Food entries would link to a User profile. The first cut of MoSCoW grouping for the 20 user stories was reviewed. Must-Have stories were agreed as US01–US07, covering workout CRUD, history, and calorie logging. Outstanding data model fields and remaining implementation tasks were identified and assigned for completion before the next meeting.

Action Items:

- Add height and weight fields to the User model; complete WorkoutRoutine and ExerciseSet; implement SHA-256 hashing in the user model.
- Extend DietLogic and add TDD tests.
- Continue Workout page functionality and database implementation.
- Confirm story points for all assigned user stories using the Fibonacci scale and record MoSCoW priority for each, completing all sizing by week 7.

Meeting 7

24/04/2026

Attendees: Akhilesh, Brandon, Kasper, Mimi, Ptusar, Shezang

Agenda: Pre-week 9 sprint review; plan implementation push to checkpoint.

Discussion points:

The MVC restructure and shared navigation bar were merged to main. Core models (User, WorkoutRoutine, ExerciseSet) with SHA-256 password hashing were integrated into the codebase. The team identified that the SQLite data access layer and remaining controllers needed to be completed before the checkpoint. The Profile page and Auth flow were flagged as the next priorities. The full backlog was reviewed and sized at 20 user stories, totalling approximately 110 story points across Must, Should, and Could categories.

Action Items:

- Implement the SQLite connection, database exercise and user DAOs, login authentication for existing users, and the View Exercises screen.
- Build the Workout List, WorkoutDB, edit and custom workout features, and page styling.
- Scaffold the Profile page.
- Continue DietLogic test-driven development coverage.
- Stand up JUnit 5 test suites for DAOs and Authentication.
- Finalise all user story write-ups with story points and MoSCoW priority for the week 9 checkpoint document.

Meeting 8

28/04/2026

Attendees: Akhilesh, Brandon, Kasper, Mimi, Ptusar, Shezang

Agenda: Integration, testing, and polish for the week 9 checkpoint.

Discussion points:

The Start-Workout feature was completed, including workout history, list management, editing, and custom workout support. Missing Diet components were also resolved. The signup page was implemented with data validation and branch merges were completed. DietLogic tests and inline comments were updated and committed. Profile page work and signup form field additions (date of birth, height, weight, and goal) were in progress. A suite of 49 JUnit 5 tests was planned across UserDAO, FoodDAO, WorkoutRoutineDAO, Authentication, and DietController. Final story points and MoSCoW grouping were confirmed across all 20 user stories, totalling approximately 110 points. The checkpoint submission document was prepared.

Action Items:

- Complete the test JUnit 5 suite, add dependency injection constructors to DAOs, and finalise the MoSCoW story-points document.
- Implement BMR-based daily calorie and macro targets using the Mifflin-St Jeor equation, and continue UI polish including logo and colour scheme.
- Fix the signup scrollbar and complete the Profile activity summary.
- Wire the profile-view FXML controller reference.
- Finalise documentation across all entities, DAOs, and tests.
- Prepare week 9 video assets and presentation slides.
- Push all final commits and verify the story-points and MoSCoW document before the week 9 checkpoint.